Resource Allocation Review Board

2006 — 2015
February 8, 2004

TIMELINE

Work
DLW Milestones
Remaining

Calendar

Date

Post Mission Set, Major Events and User
10/05/2004 87 Days | Loading Profiles for Projects/Users review and
verification.

Deadline for Projects/Users responses to
Mission Set, Major Events, and User Loading
Profiles. Last day for Trajectory or Viewperiod
updates and submissions.

10/26/2004 70 Days

Start preliminary requirements analysis and

11/16/2004 | 55Days |\ ocommendations.

01/13/2005 17 Days | NASA Headquarters Science Review

Post preliminary
01/14/2005 16 Days [ Contentions/Recommendations to RAPWEB for
Projects/Users review.

01/27/2005 8 Days | Complete Project/User Review

Post final Contentions and Recommendations

02/03/2005 3 Days on RAPWEB

02/07/2005 1 Day Distribute booklets to RARB Board Members

02/08/2005 Resource Allocation Review Board Meeting




